Gantt

	Q1 2025			Q2 2025			
	January	February	March	April	May	June	July

● Banking Application

Banking Application • Jan 21 - May 8 • 108 days

Task	Dates	
Project.Init()	Jan 21 - Feb 6	Project.Init()
Phase 1: Requirements	Feb 6 - Mar 6	Phase 1: Requirements
Non-Functional require	Feb 6 - Mar 6	Non-Functional requirements	Phase 1: Requirement...
Functional Requirement	Feb 9 - Mar 6	Functional Requirements	Phase 1: Requirements
Use-Cases	Feb 17 - 27	Use-Cases	Phase 1: Requirements
UML UC Diagrams	Feb 27 - Mar 6	UML UC Diagrams	Phase 1: Requirements
UML Class Diagram	Feb 27 - Mar 6	UML Class Diagram	Phase 1: Requirements
Sequence Diagram	Mar 3 - 6	Sequence Diagram	Phase 1: Requirements
Slides	Mar 4 - 6	Slides	Phase 1: Requirements
Phase 2: Design Phase	Mar 6 - Apr 10	Phase 2: Design Phase
Use-Cases Finish	Mar 6 - 20	Use-Cases Finish	Phase 2: Design Phase
Class Candidates	Mar 6 - 20	Class Candidates	Phase 2: Design Phase
UML Class Diagram	Mar 20 - Apr 10	UML Class Diagram	Phase 2: Design Phase
UML UC Diagam	Mar 20 - Apr 10	UML UC Diagam	Phase 2: Design Phase
Phase 3: Implementation F	Apr 10 - May 8	Phase 3: Implementation Phase
Network Multi-threadin	Apr 10 - 17	Network Multi-threading	Phase 3: Implementation ...
Class implementation 1	Apr 17 - 27	Class implementation 1-5	Phase 3: Implementation...
Class implementation 5	Apr 17 - 27	Class implementation 5-10	Phase 3: Implementatio...
GUI	Apr 27 - May 4	GUI	Phase 3: Implementation Phase
Driver and Testing	May 4 - 8	Driver and Testing	Phase 3: Implementation Phase...

● Critical Path   ● Not in Critical Path